
Company Item Description Due Date Extension Request

WUGT ADWR Designation of Assured Water Supply for
the first subdivision

May 16,2010 none requested

WUGT Approval of Construction from MCESD for the
initial water plant facilities, including production,
storage and water distribution system to serve the
initial phase of the development

May 16, 2010 December 31, 2012

HUC Approval to Construct from MCESD for the
sewer tie-in between Water Reclamation Facility
Campus No. 1 and the initial phase of the
development

April 30, 2009 December 31, 2012

HUC Aquifer Protection Permit (APP) for the Water
Reclamation Facility Campus No, 1 needed to
serve the initial phase of the development

April 30, 2009 December 31, 2012

TO:

FROM :
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Steven M. Oleo
Director
Utilities Division
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DATE : September 11, 2009

RE: WATER UTILITY OF GREATER TONOPAH, INC. AND HASSAYAMPA
UTILITIES COMPANY, INC. -. RESPONSE TO REPLY IN SUPPORT OF
MOTION FOR EXTENSION OF TIME (DOCKET nos. W-02450A-06-0626 AND
SW-20422A-06-0566)

In Decision No, 70357, dated May 16, 2008, the Arizona Corporation Commission
("Commission") approved the application of Water Utility of Greater Tonopah, Inc. ("WUGT")
and Hassayampa Utilities Company, Inc. ("HUC") (collectively, "the Utilities") for extensions of
their Certificates of Convenience and Necessity ("CC&N") to provide water and wastewater
utility service in various parts of Maricopa County, Arizona. As part of Decision No. 70357, the
Commission ordered WUGT and HUC to docket various compliance items at various dates.
These items, their original due date and the requested extension dates are shown below :

In the motion, HUC and WUGT have noted that development in the extension area has
been severely impacted by the current economic crisis. The Hassayampa Ranch Water
Reclamation Facility ("WRF") Campus No. l has not been constructed and it will not be needed
for several more years. Thus, the interconnect between Phase l of the development and the WRF
will not be needed for several more years. Further, HUC states that the APP conies with it
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annual costs and is not needed for several more years, therefore it is not prudent for HUC to incur
these costs now.

On June 25, 2009, Staff filed a response to the Company's motion recommending the
denial of the extension of time. Staff is concerned with projects being put on hold indefinitely or
developments never taking place. On July 15, 2009, WUGT and HUC filed a reply in support of
the Motion for Extension of Time responding to Staffs filed response. On August 18, 2009, a
Procedural Order was issued which ordered Staff to file a response to the new information
submitted by WUGT and HUC on or before September 30, 2009.

Staff Recommendation

Staff reviewed the information that was submitted by WUGT and HUC. In reviewing the
requests for service from the developers, it was noted that there was no date certain indicated for
development to take place. The letters from the developers do request service from WUGT and
HUC, however, they do not define an apparent need for service in the near future in the CC&N
extension area. Staff also noticed that a request for service was not obtained for the Desert
Whisper development.

Staff understands the downturn in the economy and has noted that many developers have
gone bankrupt and developments have been abandoned across the state, In this case, the
developers indicate that the approval process is ongoing and that development may not take place
for several more years. Therefore, Staff continues to recommend denial of the Company's
motion for extension of time to file the required compliance items in Decision No. 70357. In the
alternative, Staff recommends that the Commission issue an Order Preliminary utilizing the
Utilities proposed dates for compliance which would require full compliance with Decision No.
70357 by WUGT and HUC before a Final Order granting a full CC&N is issued.
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Originator: Kimberly Battista
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SERVICE LIST FOR: Water Utility of Greater Tonopah. Inc. and
Hassayampa Utilities Company, Inc.
W-02450A-06-0626 and SW-20422A-06-0566

Mr. Timothy J. Sato
Roshka, DeWulf 8; Patten, PLC
One Arizona Center
400 East Van Buren Street, Suite 800
Phoenix, Arizona 85004
Attorney for Hassayampa Utilities Company

Mr. Steven M. Oleo
Director, Utilities Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Ms. Janice M. Allard
Chief Counsel, Legal Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Ms. Lyn Farmer
Chief Administrative Law Judge
Hearing Division
Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007


